ANNUAL FUNDING PLAN DEVELOPMENT SCHEDULE

The following schedule reflects activities leading to development and submittal to HUD, of the 2012-13 Annual Funding Plan
for the Community Development Block Grant (CDBG), HOME Investment Partnerships (HOME), Emergency Shelter Grant

COUNTY OF SAN DIEGO CONSORTIUM
2012-13 ANNUAL FUNDING PLAN DEVELOPMENT SCHEDULE

FOR

COMMUNITY DEVELOPMENT BLOCK GRANT
HOME INVESTMENT PARTNERSHIPS
EMERGENCY SHELTER GRANT
HOUSING OPPORTUNITIES FOR PERSONS WITH AIDS

(ESG), and Housing Opportunities for Persons with AIDS (HOPWA) Programs.

Date Type of Activity Description
1. July 2011 Transmittals to Cities & County HCD transmits memoranda of instructions regarding
County Departments submittal of CDBG applications from participating cities and
implementing County departments.

2. August 2011 Community Notification County HCD notifies communities and consortium/participating
cities, County departments, residents and community
organizations, of schedule for community citizen participation
meetings, through mail-outs and County website.

3 August 26, 2011 Public Notice County HCD publishes Notice of Public Hearing for Sept. 13,
2011 CAPER hearing.

4, Sept. 13, 2011 Hearing on CAPER Board of Supervisors public hearing for consideration and
approval of FY 09-10 Consolidated Annual Performance and
Evaluation Report (CAPER).

5. Sept. 13-Sept. 23, | Community Meetings Neighborhood Revitalization Area citizen participation meetings

2011 are conducted to solicit community input regarding proposed use
of 2012-13 CDBG, HOME, ESG and HOPWA funds.
In addition to meetings in the unincorporated area (Casa De
Oro, Fallbrook, Lakeside, Lincoln Acres, Ramona, Spring Valley
and Rural Development Area), a meeting will be held at the
County HCD office, and 1-2 on-line meetings will be held.*
6. Oct. 21, 2011 Deadline for CDBG Deadline for submittal of 2012-13 CDBG community
Community development proposals to County HCD.
Development Proposals
7. October - CDBG Proposal Review | County HCD completion of transmittal of CDBG proposals: 1) to
November, 2011 appropriate departments for review, cost estimates and
recommendations, and 2) to County Department of Planning and
Land Use (DPLU) for determination of land use regulatory
requirements.

8. Dec. 2, 2011 CDBG Proposal Review | Deadline for receipt of County departmental reviews of CDBG
funding proposals and recommendations, and DPLU comments.

9. Dec. 5-22, 2011 CDBG Proposal Site County HCD staff conducts CDBG proposal site tours.

Tours
10. | Dec. 12, 2011 — CDBG Proposal Review | Meeting with County departments that submitted and/or
Jan. 6, 2012 reviewed community development proposals to discuss

proposals and project priorities.

* Hearings should also be held during this time in the six CDBG participating cities (Coronado, Del Mar, Imperial Beach,

Lemon Grove, Poway and Solana Beach) and in the six HOME Consortium cities (Carlsbad, Encinitas, La Mesa, San Marcos,

Santee and Vista) for HOME Program discussions. Funding to these cities is contingent upon City Council approval.
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ANNUAL FUNDING PLAN DEVELOPMENT SCHEDULE

Date Type of Activity | Description
11. | Jan. 2, 2012 CDBG Proposal Review | Deadline for submittal of CEQA environmental findings to
County Environmental Services by CDBG participating cities.
12. | Jan. 13, 2012 CDBG Proposal Review | Deadline for HCD development of 2012-13 CDBG community
development funding recommendations and submittal to HCD
Director.
13. | Jan. 16-20, 2012 CDBG Proposal Review | Contact County departments and Board of Supervisors’ offices
on proposed community development recommendations.
14. | Feb. 3, 2012 Deadline for HOME Deadline for submittal of specific 2012-13 HOME projects, and
Proposals in Draft Plan required CEQA documents, from the six HOME Consortium
cities to HCD, for inclusion in the Draft Annual Funding Plan.
15. | February 24, 2012 | Public Notice County HCD publishes Notice of Public Hearing for proposed
Annual Funding Plan scheduled for March 20, 2012, the start of
the 30-day comment period, and Notice of Availability of the
Plan.
16. | February 27, 2012 | CDBG Proposal Review | Submit Draft Annual Funding Plan Board Letter to Deputy CAO.
17. | March 9, 2012 Finalize Board Letter for | Obtain e-signatures for Board letter and submit to Deputy CAO.
Draft Plan
18. | March 12, 2012 Community Notification | County HCD transmits notices to applicants with CAO
recommendations, and to persons who attended community
meetings advising of March 20, 2012 public hearing.
19. | March 20, 2012 Hearing on Annual Board of Supervisors public hearing, and consideration of
Plan Annual Funding Plan.
20. | March 24, 2012 End Comment Period End of 30-day comment period for Annual Plan.
21. | March 25, 2012 Transmittals County HCD submittal of unincorporated area preliminary CDBG
funding recommendations, project descriptions and maps to
County Environmental Services Unit.
22. | May 4, 2012 Transmittals County HCD transmits approved Annual Funding Plan to the
U.S. Department of Housing and Urban Development.
23. | May 4, 2012 Transmittals County HCD transmits request for area-wide review of Annual
Plan to SANDAG and the State Clearinghouse.
24. | May 4, 2012 Transmittals Request sent to participating cities and County departments for
submittal of approved CDBG project implementation timelines.
25. | August 2012 HUD Release of Funds | Projected date for County HCD transmittal of executed

HUD/County Annual Plan grant agreements to U.S. Department
of Housing and Urban Development.

*Specific housing development activities are selected through an “open” Notice of Funding Availability (NOFA) process. HOPWA
funds are allocated through a separate “open” NOFA.
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